













Type	Employer	Location	Supervisor	Valid From	Valid To	Status
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 2 - Electrical Room / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 9 - Electrical Room / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 12 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 10 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 10 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 S. Gen Yard / Patio / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled


Type	Employer	Location	Supervisor	Valid From	Valid To	Status
			Hooper Steven Morin Titan Greer Trevor Bowden			
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 8 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 2 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 5 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 10 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 6 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907	Apollo		Christopher	6:00 AM	4:00 PM	Scheduled







Type	Employer	Location	Supervisor	Valid From	Valid To	Status
Hot Work Permit	Mechanical	 Phase 4 - Dahu / PDX186	Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6/8/2026	6/8/2026	
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 5 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 3 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 2 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 6 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 7 - Electrical Room / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
			Steven Morin Titan Greer Trevor Bowden			
PER-536907 Hot Work Permit	Apollo Mechanical	 Offices / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 1 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 7 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 10 - Electrical Room / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 1 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work	Apollo Mechanical		Christopher Quintana	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
Permit		Phase 4 - Electrical Room / PDX186	Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden			
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 9 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 12 - Electrical Room / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 5 - Electrical Room / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 8 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 6 - Electrical Room / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
			Titan Greer Trevor Bowden			
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 2 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 1 - Electrical Room / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 12 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 7 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 9 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 11 -	Christopher Quintana Cody Roberts	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
		Corridor / PDX186	Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden			
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 8 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 7 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 9 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 4 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 4 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
			Trevor Bowden			
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 8 - Electrical Room / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 11 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 12 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 3 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 3 - Electrical Room / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 11 - Electrical	Christopher Quintana Cody Roberts Daniel Slutskiy	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
		Room / PDX186	Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden			
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 1 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 3 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 11 - Dahu / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 5 - Corridor / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled
PER-536907 Hot Work Permit	Apollo Mechanical	 Phase 6 South / PDX186	Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Steven Morin Titan Greer Trevor Bowden	6:00 AM 6/8/2026	4:00 PM 6/8/2026	Scheduled