Type	Employer	Location	Supervisor	Valid From	Valid To	Status
PER-770272 Confined Space Permit	OEG	Offices / Loading Dock Man Hole 186/ North East Gate Entrance	Brad Barnes Carlos Coker David Miller Edgar Hernandez Valencia Eriberto Benitez Jorge Montes Jose Chavez Nelson Talamantes	9:00 AM 11/20/2026	3:55 PM 11/20/2026	Scheduled
PER-771064 Request to Energize/De-energize	Gray Construction	Phase 2 - Electrical Room /	Austin Blandford Bryan Buffington	6:00 AM 11/20/2026	4:00 PM 11/20/2026	Scheduled
Hot Work Permit	Apollo Mechanical	N. Gen Yard / Patio / Ph8-9	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired
Hot Work Permit	Apollo Mechanical	Phase 5 South / Data Hall	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 2 South / Data Hall	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
			Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden			
Hot Work Permit	Apollo Mechanical	Phase 1 / Data Hall	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 8 South / Data Hall	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 7 South / Data Hall	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
Hot Work Permit	Apollo Mechanical	Phase 4 South / Data Hall	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 3 South / Data Hall	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 6 South / Data Hall	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 7 - Dahu /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
			Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden			
Confined Space Permit	Granite Construction	IWW Pond / IWW POND NORTH SIDE	Brian Heinlen Cash Lafferty Chad Cowings Christian Zaragoza Cody Mullins Francisco Salazar Gregory Keswick Jacob Storm Logan Leaton Mike Webster Nick Conrad Owen Chynoweth Sofia Arellano	10:30 AM 11/19/2026	4:00 PM 11/19/2026	Expired
Roof Access	VFC	Phase 4 South / Roof top on east side	Miguel Franco	10:52 AM 11/10/2026	4:00 PM 11/19/2026	Expired
Hot Work Permit	Apollo Mechanical	Phase 2 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired **Not Stopped**
Hot Work Permit	Apollo Mechanical	Phase 9 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired **Not Stopped**

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
			Titan Greer Trevor Bowden			
Hot Work Permit	Apollo Mechanical	Phase 7 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 10 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 4 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 12 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
			Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden			
Hot Work Permit	Apollo Mechanical	Phase 5 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 6 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 1 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped

Type	Employer	Location	Supervisor	Valid From	Valid To	Status
Hot Work Permit	Apollo Mechanical	Phase 8 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 3 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped
Hot Work Permit	Apollo Mechanical	Phase 11 - Electrical Room /	Anibal Rodriguez Ashley Jeffries Bryan Camp Christopher Quintana Cody Roberts Daniel Slutskiy Eury Serrano Geoff Garton Kenneth Hooper Korey Johnson Lance Mueller Robert Gould Steven Morin Titan Greer Trevor Bowden	6:00 AM 11/19/2026	4:00 PM 11/19/2026	Expired Not Stopped