Type	Employer	Location	Supervisor	Valid From	Valid To	Status
PER-770338 Hot Work Permit	U.S. Engineering Construction IENG Contractor	crane road west / Westside of building outside	Alvis Wells Benjamen Garner Chad Houser Dan Reinmuth Jordan Dotson Jose Hernandez Josh Hazlett Larry Anderson Todd Unger	9:05 AM 11/20/2026	9:05 PM 11/20/2026	Pending Approval
Hot Work Permit	U.S. Engineering Construction IENG Contractor	crane road west / Westside of building outside	Alvis Wells Benjamen Garner Chad Houser Dan Reinmuth Jordan Dotson Jose Hernandez Josh Hazlett Larry Anderson Todd Unger	7:08 AM 11/19/2026	7:08 PM 11/19/2026	Expired
Request to Energize/De-energize	Guarantee Electrical	 Phase 2/Office / Phase 1C, north electrical roomm	Colleen Luther Jason Pierce Rene O. Villanueva Robert Chappel Roger Maldonado	6:30 AM 11/20/2026	10:30 AM 11/20/2026	Expired Not Stopped
Request to Energize/De-energize	Guarantee Electrical	 Phase 1C / Phase 1C, north electrical roomm	Colleen Luther Jason Pierce Rene O. Villanueva Robert Chappel Roger Maldonado	6:30 AM 11/20/2026	10:30 AM 11/20/2026	Expired Not Stopped
Hot Work Permit	Canyon Metal Works	1B NE / Fleet shop	Bryan Wolfe	7:58 AM 11/20/2026	2:00 PM 11/20/2026	Expired Not Stopped