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PER-398003
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 10
/ Storm drain
installation at
pond 3 OCS
north of
building 10

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:00 AM
9/14/2025

5:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 07
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 14
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 09
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 06
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled
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Ximena
Ramirez

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 02
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 10
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 03
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 11
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 08
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled
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Hernandez
Rogelio
Hernandez
Ximena
Ramirez

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 01
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 05
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 04
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 13
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398009
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 12
/ Pond #1
storm drain
and
temporary# 1.1

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana

7:01 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled
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Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

PER-398030
Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 09
/ Pond2

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:21 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

PER-398032
Ground
Disturbance
Permit

Plateau
Excavation

Substation Pad
/ Substation

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:23 AM
9/14/2025

8:00 PM
9/14/2025

Scheduled

Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 11
/ North of
building 11 @
pond 2 OCS

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:00 AM
9/10/2025

3:35 PM
9/13/2025

Expired

Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 11
/ Storm drain
installation at
pond 2 OCS

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:00 AM
9/13/2025

8:00 PM
9/13/2025

Expired

Ground
Disturbance

Plateau
Excavation

Site Pad 07
/ Pond #1 and

John Clancy
Julio Chavez

7:30 AM
9/13/2025

8:00 PM
9/13/2025

Expired
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Permit
ponds
temporary
1.14,1.15

Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 06
/ Pond #1 and
ponds
temporary
1.14,1.15

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:30 AM
9/13/2025

8:00 PM
9/13/2025

Expired

Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 02
/ Pond #1 and
ponds
temporary
1.14,1.15

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:30 AM
9/13/2025

8:00 PM
9/13/2025

Expired

Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 03
/ Pond #1 and
ponds
temporary
1.14,1.15

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:30 AM
9/13/2025

8:00 PM
9/13/2025

Expired

Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 01
/ Pond #1 and
ponds
temporary
1.14,1.15

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:30 AM
9/13/2025

8:00 PM
9/13/2025

Expired
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Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 05
/ Pond #1 and
ponds
temporary
1.14,1.15

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:30 AM
9/13/2025

8:00 PM
9/13/2025

Expired

Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 04
/ Pond #1 and
ponds
temporary
1.14,1.15

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:30 AM
9/13/2025

8:00 PM
9/13/2025

Expired

Ground
Disturbance
Permit

Plateau
Excavation

Substation Pad
/ Substation

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

7:00 AM
9/13/2025

8:00 PM
9/13/2025

Expired

Ground
Disturbance
Permit

Plateau
Excavation

Site Pad 07
/ Pond 2

John Clancy
Julio Chavez
Leslie Cestedes
Luis Torres
Mariana
Martinez
Neal Conley
Oscar
Hernandez
Rogelio
Hernandez
Ximena
Ramirez

10:12 AM
9/13/2025

8:00 PM
9/13/2025

Expired
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