
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

PER-360245
Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 11 West
(81)
/ 2.2 2.3 2.4 and
2.5

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M
Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson
Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

7:36 AM
7/2/2025

4:36 PM
7/3/2025

Pending
Approval

PER-360245
Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 9 East
(81)
/ 2.2 2.3 2.4 and
2.5

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez

7:36 AM
7/2/2025

4:36 PM
7/3/2025

Pending
Approval
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M
Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson
Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

PER-360245
Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 8 East
(81)
/ 2.2 2.3 2.4 and
2.5

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa

7:36 AM
7/2/2025

4:36 PM
7/3/2025

Pending
Approval
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M
Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson
Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

PER-360245
Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 10 West
(81)
/ 2.2 2.3 2.4 and
2.5

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla

7:36 AM
7/2/2025

4:36 PM
7/3/2025

Pending
Approval
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M
Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson
Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

PER-360245
Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 8 West
(81)
/ 2.2 2.3 2.4 and
2.5

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M

7:36 AM
7/2/2025

4:36 PM
7/3/2025

Pending
Approval
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson
Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

PER-360245
Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 9 West
(81)
/ 2.2 2.3 2.4 and
2.5

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M
Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson

7:36 AM
7/2/2025

4:36 PM
7/3/2025

Pending
Approval
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

PER-360245
Request to
Energize/De-
energize

ISC
Constructors
LLC

PHase 10 East
(81)
/ 2.2 2.3 2.4 and
2.5

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M
Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson
Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez

7:36 AM
7/2/2025

4:36 PM
7/3/2025

Pending
Approval
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

PER-360245
Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 11 East
(81)
/ 2.2 2.3 2.4 and
2.5

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M
Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson
Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez

7:36 AM
7/2/2025

4:36 PM
7/3/2025

Pending
Approval
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

PER-360091
Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 11 West
(81)
/ Data Hall 2.5
and ER 2.5

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M
Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson
Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO

6:27 AM
7/2/2025

5:00 PM
7/3/2025

In Progress
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

PER-360091
Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 11 East
(81)
/ Data Hall 2.5
and ER 2.5

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M
Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson
Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty

6:27 AM
7/2/2025

5:00 PM
7/3/2025

In Progress
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

Hot Work
Permit

Kirk Williams
Company

Phase 9 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

4:30 PM
7/2/2025

Expired

Hot Work
Permit

Kirk Williams
Company

Phase 8 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

4:30 PM
7/2/2025

Expired

Hot Work
Permit

Kirk Williams
Company

Phase 2 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

4:30 PM
7/2/2025

Expired

Hot Work
Permit

Kirk Williams
Company

Phase 7 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins

7:20 AM
7/2/2025

4:30 PM
7/2/2025

Expired
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

Hot Work
Permit

Kirk Williams
Company

Phase 6 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

4:30 PM
7/2/2025

Expired

Hot Work
Permit

Kirk Williams
Company

PHase 10 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

4:30 PM
7/2/2025

Expired

Hot Work
Permit

Kirk Williams
Company

Phase 5 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

4:30 PM
7/2/2025

Expired

Hot Work
Permit

Kirk Williams
Company

Phase 3 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith

7:20 AM
7/2/2025

4:30 PM
7/2/2025

Expired
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

Hot Work
Permit

Kirk Williams
Company

Phase 1 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

4:30 PM
7/2/2025

Expired

Hot Work
Permit

Kirk Williams
Company

Phase 4 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

4:30 PM
7/2/2025

Expired

Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 9 East
(81)
/ 2.3 ER

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M

9:42 AM
7/1/2025

4:42 PM
7/2/2025

Expired
Not StNot Stoppedopped
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson
Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

Request to
Energize/De-
energize

ISC
Constructors
LLC

Phase 9 West
(81)
/ 2.3 ER

Alfredo
Gonzalez
Armando
Garcia
Brandon
Velazquez
Christian
Salinas
Edgar Garrido
Flores
Edward
Figueroa
Eliel Pena
Ernesto
Gonzalez
Bueno
Everardo
Padilla
Isaac San
Roman
Isaiah San
Roman
Ismael Palacios
Jared M
Woodard
Jeremy Shedd
Jessie San
Roman
jhonatan lista
John Olson

9:42 AM
7/1/2025

4:42 PM
7/2/2025

Expired
Not StNot Stoppedopped

Permit Board - Last Updated - 7/3/2025 3:52:53 AM - AWS CMH081 Gray Construction

Generated on 7/3/2025 3:52:53 AM, by Hammertech 13 of 17



TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Jose Zapata
Aldaba
Joseph
Gombeda
Juan De Leon
Julio Gutierrez
Kennith Turner
Kevin Garcia
Lance Russell
Lauro Garrido
Leonel Morales
Luis Fernandez
diaz
Luis Sebriantt
Marc Gonzales
Michael Futch
Michael Perez
NOE LAZO
Noel Lazo
Oswar Ramos
Ruben Rivera
Calderon
Rubén Turcios
Scotty
Fountain
Tayton Teal
Timothy Moore
Victor
Gonzalez
Wilfredo
Martinez

Roof Access
Permit

JSET Phase 12 East
(81)
/ Phase 12

Alex Hensley
Cameron
Snyder
Diego Sanchez
Ethan Ison
Jason
Daugherty
Jayson
Scheiderer
Kyle Ellerbrock
Logan Sparks
Mateo Arroyo
Shawn Shaffer
Victor Teodoro

6:43 AM
7/2/2025

4:45 PM
7/2/2025

Expired

Roof Access
Permit

JSET Phase 12 West
(81)
/ Phase 12

Alex Hensley
Cameron
Snyder
Diego Sanchez
Ethan Ison
Jason
Daugherty
Jayson
Scheiderer
Kyle Ellerbrock
Logan Sparks
Mateo Arroyo
Shawn Shaffer
Victor Teodoro

6:43 AM
7/2/2025

4:45 PM
7/2/2025

Expired

Generator Yard
Work Permit

Kirk Williams
Company Phase 9 East

(81)
/ Phases 1-10

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins

7:20 AM
7/2/2025

5:00 PM
7/2/2025

Expired
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

east Gen Yard

Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

Generator Yard
Work Permit

Kirk Williams
Company

Phase 8 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

5:00 PM
7/2/2025

Expired

Generator Yard
Work Permit

Kirk Williams
Company

Phase 2 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

5:00 PM
7/2/2025

Expired

Generator Yard
Work Permit

Kirk Williams
Company

Phase 7 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

5:00 PM
7/2/2025

Expired

Generator Yard
Work Permit

Kirk Williams
Company Phase 6 East

(81)
/ Phases 1-10

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone

7:20 AM
7/2/2025

5:00 PM
7/2/2025

Expired
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

east Gen Yard

Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

Generator Yard
Work Permit

Kirk Williams
Company

PHase 10 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

5:00 PM
7/2/2025

Expired

Generator Yard
Work Permit

Kirk Williams
Company

Phase 5 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

5:00 PM
7/2/2025

Expired

Generator Yard
Work Permit

Kirk Williams
Company

Phase 3 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

5:00 PM
7/2/2025

Expired

Generator Yard
Work Permit

Kirk Williams
Company Phase 1 East

(81)

Hank Castin
Jesus Calzada
Jimmy
Goodwin

7:20 AM
7/2/2025

5:00 PM
7/2/2025

Expired
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/ Phases 1-10
east Gen Yard

Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

Generator Yard
Work Permit

Kirk Williams
Company

Phase 4 East
(81)
/ Phases 1-10
east Gen Yard

Hank Castin
Jesus Calzada
Jimmy
Goodwin
Joseph Slone
Kevin Watkins
Kurt Smith
Matt Rawlins
Matthew Riley
Maxon
Maciejewski
Michael
Marcum
Steven
Jamison
Susan Mouser

7:20 AM
7/2/2025

5:00 PM
7/2/2025

Expired
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