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PER-602390
Hot Work
Permit

Farber
Corporation

TAHU PH1
/ Building A lvl1
Tahu

Curtis Doss
8:15 AM
8/10/2026

3:00 PM
8/10/2026

Scheduled

PER-602091
CHOP Permit

Pedersen
Insulation

98 Overall Site
/ Building H

Bill Melton
Trent Flaugh

7:00 AM
8/10/2026

3:00 PM
8/10/2026

Scheduled

PER-602090
CHOP Permit

Pedersen
Insulation

98 Overall Site
/ Building H

Bill Melton
Trent Flaugh

7:00 AM
8/10/2026

3:00 PM
8/10/2026

Scheduled

PER-602088
CHOP Permit

Pedersen
Insulation

98 Overall Site
/ Building H

Bill Melton
Trent Flaugh

7:00 AM
8/10/2026

3:00 PM
8/10/2026

Scheduled

PER-600256
Ground
Disturbance
Permit

George J. Igel &
Co

98 Overall Site
/ Gen yard of A
( ACE )

Casey Hoeflich
Christopher
Drake
Collin Alwood
Colton Smith
Cristian
Baughman
Dale Decker
Dylan Abel
Dylan Fedorko
Elias Reed
Hunter Adolph
Jacob Vorhees
Jeremy Horsley
Joseph Kuhn
Josh Davis
Kent Forster
Mason Brown
Michael Beach
Scott Gilbert
Spud Gornall
Timothy Drake
Travis Burwell
Trevor Newton
Zachary Dugan

6:00 AM
8/10/2026

4:00 PM
8/10/2026

Scheduled

PER-600261
Ground
Disturbance
Permit

George J. Igel &
Co

98 Overall Site
/ West of D/F (
ACE )

Casey Hoeflich
Christopher
Drake
Collin Alwood
Colton Smith
Cristian
Baughman
Dale Decker
Dylan Abel
Dylan Fedorko
Elias Reed
Hunter Adolph
Jacob Vorhees
Jeremy Horsley
Joseph Kuhn
Josh Davis
Kent Forster
Mason Brown
Michael Beach
Scott Gilbert
Spud Gornall
Timothy Drake
Travis Burwell
Trevor Newton
Zachary Dugan

6:00 AM
8/10/2026

4:00 PM
8/10/2026

Scheduled

PER-600257 George J. Igel & 98 Overall Site Casey Hoeflich 6:00 AM 4:00 PM Scheduled
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Ground
Disturbance
Permit

Co
/ North/ west
of B/C

Christopher
Drake
Collin Alwood
Colton Smith
Cristian
Baughman
Dale Decker
Dylan Abel
Dylan Fedorko
Elias Reed
Hunter Adolph
Jacob Vorhees
Jeremy Horsley
Joseph Kuhn
Josh Davis
Kent Forster
Mason Brown
Michael Beach
Scott Gilbert
Spud Gornall
Timothy Drake
Travis Burwell
Trevor Newton
Zachary Dugan

8/10/2026 8/10/2026

PER-602067
CHOP Permit

Allman
Brothers
Masonry

98 Overall Site
/ Building g

Aaron Pryor
Jarrod Grover
Jason Allman
Nateshawn
Hargrove
Stacy Johnson

6:00 AM
8/10/2026

4:00 PM
8/10/2026

In Progress

PER-602102
Structure
Penetration
Permit

Shambaugh
and Son

TAHU PH1
/ Tahu floor
along west
wall

Todd Riggs
Trent Riggs

6:25 AM
8/10/2026

4:00 PM
8/10/2026

Pending
Approval

PER-602191
CHOP Permit

Ace Electric
98 Overall Site
/ Seq 14

Alex Farkas
Alfredo Lopez
Amy Nott
Andy Huerta
Ashley Bender
Austin
McKinney
Bill Denney
Brandon Garris
Brett Beam
Brian Farmer
Cameron
Kanney
Cesar Aguilar
Chris Stephens
Clay Carroll
Connor Rowe
Corbin Marte
Curtis Payne
Dan Cadigan
Don Ary
Earl Taylor
Eric Mumma
Francisco
Rivera
Guy Hager
Hector Charry
Jacob Keller
Jacob Ziegler
Jake Steinberg
Jon Toepper

7:13 AM
8/10/2026

4:30 PM
8/10/2026

Scheduled
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Jordan Fuller
Jovany Lopez
Juan Talavera
Justin Holder
Kevin King
Kyle McCoy
Lucinda
Wagner
malaki tarver
Matthew
Shipley
Micah Austin
Michael
Latham
Mike Cline
Nathan Ayers
Nathan
Herdman
Nicholas Merz
Nicolas
Rodriguez
Ramon Becker
Reece Iles
Ricky
Madewell
Robert Ratliff
Ronald Frebis
Stefan Lazarou
steven
marshall
Tony Bull
Xabiel Ferreras
Zeke Littleton

PER-602336
CHOP Permit

Goyette
Mechanical Co

98 Overall Site
/ Building A

Alisha Helm
Brody
Northrup
Cameron Waid
Edward Smith
Jacob Perkins
Jasmine
Weatherspoon
Jennifer
Daimler
Jeremiah
Warren
Josh Gillis
Kaiden
Workman
Kim Dematteo
Korey
Wachenschwa
nz
Matt Domby
Rodney Clor
Roger Woods
Travis
Holdbrook
Tsitsi Musvosvi
Tyler Arnold
Zoie Johnson

8:00 AM
8/10/2026

4:59 PM
8/10/2026

Pending
Approval

PER-602082
CHOP Permit

Ace Electric
98 Overall Site
/ Building E

Alex Farkas
Alfredo Lopez
Amy Nott
Andy Huerta
Ashley Bender
Austin

6:15 AM
8/10/2026

5:00 PM
8/10/2026

Scheduled
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McKinney
Bill Denney
Brandon Garris
Brett Beam
Brian Farmer
Cameron
Kanney
Cesar Aguilar
Chris Stephens
Clay Carroll
Connor Rowe
Corbin Marte
Curtis Payne
Dan Cadigan
Don Ary
Earl Taylor
Eric Mumma
Francisco
Rivera
Guy Hager
Hector Charry
Jacob Keller
Jacob Ziegler
Jake Steinberg
Jon Toepper
Jordan Fuller
Jovany Lopez
Juan Talavera
Justin Holder
Kevin King
Kyle McCoy
Lucinda
Wagner
malaki tarver
Matthew
Shipley
Micah Austin
Michael
Latham
Mike Cline
Nathan Ayers
Nathan
Herdman
Nicholas Merz
Nicolas
Rodriguez
Ramon Becker
Reece Iles
Ricky
Madewell
Robert Ratliff
Ronald Frebis
Stefan Lazarou
steven
marshall
Tony Bull
Xabiel Ferreras
Zeke Littleton

PER-602040
Ground
Disturbance
Permit

George J. Igel &
Co

98 Overall Site
/ South of D

Casey Hoeflich
Christopher
Drake
Collin Alwood
Colton Smith
Cristian
Baughman
Dale Decker
Dylan Abel

5:29 AM
8/10/2026

5:29 PM
8/10/2026

Scheduled
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Dylan Fedorko
Elias Reed
Hunter Adolph
Jacob Vorhees
Jeremy Horsley
Joseph Kuhn
Josh Davis
Kent Forster
Mason Brown
Michael Beach
Scott Gilbert
Spud Gornall
Timothy Drake
Travis Burwell
Trevor Newton
Zachary Dugan

PER-602039
CHOP Permit

Ace Electric
98 Overall Site
/ Site vaults

Alex Farkas
Alfredo Lopez
Amy Nott
Andy Huerta
Ashley Bender
Austin
McKinney
Bill Denney
Brandon Garris
Brett Beam
Brian Farmer
Cameron
Kanney
Cesar Aguilar
Chris Stephens
Clay Carroll
Connor Rowe
Corbin Marte
Curtis Payne
Dan Cadigan
Don Ary
Earl Taylor
Eric Mumma
Francisco
Rivera
Guy Hager
Hector Charry
Jacob Keller
Jacob Ziegler
Jake Steinberg
Jon Toepper
Jordan Fuller
Jovany Lopez
Juan Talavera
Justin Holder
Kevin King
Kyle McCoy
Lucinda
Wagner
malaki tarver
Matthew
Shipley
Micah Austin
Michael
Latham
Mike Cline
Nathan Ayers
Nathan
Herdman
Nicholas Merz
Nicolas

6:00 AM
8/10/2026

5:30 PM
8/10/2026

In Progress
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Rodriguez
Ramon Becker
Reece Iles
Ricky
Madewell
Robert Ratliff
Ronald Frebis
Stefan Lazarou
steven
marshall
Tony Bull
Xabiel Ferreras
Zeke Littleton

PER-602110
Hot Work
Permit

Fabcon Data Hall PH6
/ 1st and 2nd
floor walls D
and C

Lucas Lawhead
Robert Patrick
Stephen Osei-
Bonsu
Waylon Carroll

7:00 AM
8/10/2026

5:30 PM
8/10/2026

Scheduled

PER-602110
Hot Work
Permit

Fabcon Data Hall PH5
/ 1st and 2nd
floor walls D
and C

Lucas Lawhead
Robert Patrick
Stephen Osei-
Bonsu
Waylon Carroll

7:00 AM
8/10/2026

5:30 PM
8/10/2026

Scheduled

PER-602044
Ground
Disturbance
Permit

George J. Igel &
Co

98 Overall Site
/ South of
building C

Casey Hoeflich
Christopher
Drake
Collin Alwood
Colton Smith
Cristian
Baughman
Dale Decker
Dylan Abel
Dylan Fedorko
Elias Reed
Hunter Adolph
Jacob Vorhees
Jeremy Horsley
Joseph Kuhn
Josh Davis
Kent Forster
Mason Brown
Michael Beach
Scott Gilbert
Spud Gornall
Timothy Drake
Travis Burwell
Trevor Newton
Zachary Dugan

5:33 AM
8/10/2026

5:33 PM
8/10/2026

Scheduled

PER-602005
Hot Work
Permit

Superior Steel
98 Overall Site
/ Building A

Daniel
Hickman
Roger Darwish

7:00 AM
8/10/2026

7:00 PM
8/10/2026

In Progress

PER-602216
Generator Yard
Work Permit

Superior Steel
98 Overall Site
/ Building A

Daniel
Hickman
Roger Darwish

7:00 AM
8/10/2026

7:00 PM
8/10/2026

In Progress

PER-602447
Roof Access

Centimark
98 Overall Site
/ Building A

Carter Davis
Dominick
Zacharias
Elizabeth

8:49 AM
8/10/2026

8:49 PM
8/10/2026

Pending
Approval
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Baker
Matthew
Crabill

PER-602116
Hot Work
Permit

Columbus
Building
Services

98 Overall Site
/ L1 & L2
electrical
mechanical
rooms, L1
hallways

Justin Sayre
Pornsith
Sayachak
Troy Lehmkuhl
Zach Sterling

6:37 AM
8/10/2026

5:00 PM
8/14/2026

Scheduled

Structure
Penetration
Permit

Shambaugh
and Son

TAHU PH1
/ Tahu floor
along west
wall

Todd Riggs
Trent Riggs

6:34 AM
8/9/2026

2:00 PM
8/9/2026

Expired

Roof Access Superior Steel
98 Overall Site
/ Building A

Daniel
Hickman
Roger Darwish

7:00 AM
8/9/2026

7:00 PM
8/9/2026

Expired

Hot Work
Permit

Superior Steel
98 Overall Site
/ Building A

Daniel
Hickman
Roger Darwish

7:00 AM
8/9/2026

7:00 PM
8/9/2026

Expired
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