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PER-602043
Roof Access

Kirk Williams
Company

Roof
/ all of roof

Andrew Kates
Anthony
Colosimo
Brian Moeves
Jim Hood
Joey Thornhill
Joshua
Friesner
Mark Wormald
Matt Windle
Nicholas Carr
Patrick Holley
Sarah
Campbell

6:30 AM
8/10/2026

4:00 PM
8/10/2026

Scheduled

PER-601939
Hot Work
Permit

Nashville
Fabrication Server

Assembly
/ 25-27, L-K

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-601940
Hot Work
Permit

Nashville
Fabrication Server

Assembly
/ 25-26, L-K

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-601941
Hot Work
Permit

Nashville
Fabrication Server

Assembly
/ 24-25, H-G-J

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-601942
Hot Work
Permit

Nashville
Fabrication Server

Assembly
/ 24-25, H-J-G

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-601943
Hot Work
Permit

Nashville
Fabrication

Server

Cervantes
Rodriguez
Constanza
Carrillo

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress
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Assembly
/ 24-25, L-K

Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

PER-601945
Hot Work
Permit

Nashville
Fabrication Server

Assembly
/ 24-25, J

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-601944
Hot Work
Permit

Nashville
Fabrication Server

Assembly
/ 24-25, L-K

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-601946
Hot Work
Permit

Nashville
Fabrication Server

Assembly
/ 24-25, J

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-602425
Hot Work
Permit

Nashville
Fabrication Server

Assembly
/ J-G 24-25

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

8:35 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-602425
Hot Work
Permit

Nashville
Fabrication Material

Storage
/ J-G 24-25

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

8:35 AM
8/10/2026

5:00 PM
8/10/2026

In Progress
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PER-602425
Hot Work
Permit

Nashville
Fabrication Office Area

/ J-G 24-25

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

8:35 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-602425
Hot Work
Permit

Nashville
Fabrication Test Room 4 &

5
/ J-G 24-25

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

8:35 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-602427
Hot Work
Permit

Nashville
Fabrication Server

Assembly
/ 24-25 J-G

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

8:35 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-602427
Hot Work
Permit

Nashville
Fabrication Material

Storage
/ 24-25 J-G

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

8:35 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-602427
Hot Work
Permit

Nashville
Fabrication Office Area

/ 24-25 J-G

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

8:35 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-602427
Hot Work
Permit

Nashville
Fabrication Test Room 4 &

5
/ 24-25 J-G

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez

8:35 AM
8/10/2026

5:00 PM
8/10/2026

In Progress
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Margarito
Carrillo
Nestor Vargas
Rodas

PER-601947
Roof Access

Nashville
Fabrication Server

Assembly
/ 24-27, L-H

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-601947
Roof Access

Nashville
Fabrication Mechanical

Room
/ 24-27, L-H

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-601947
Roof Access

Nashville
Fabrication

Roof
/ 24-27, L-H

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

PER-601947
Roof Access

Nashville
Fabrication Test Room 4 &

5
/ 24-27, L-H

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
8/10/2026

5:00 PM
8/10/2026

In Progress

Hot Work
Permit

Nashville
Fabrication

Trestle 205
/ 27-26 L line
girder and
24-25 G line
and H line

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work Nashville Cervantes 5:00 PM 2:30 AM Pending
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Permit Fabrication

Material
Storage
/ 27-26 L line
girder and
24-25 G line
and H line

Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

8/10/2026 8/11/2026 Approval

Hot Work
Permit

Nashville
Fabrication

Test Room 4 &
5
/ 27-26 L line
girder and
24-25 G line
and H line

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication

Trestle 205
/ 27-26 L line
girder and
24-25 G line
and H line
girders

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication

Mechanical
Room
/ 27-26 L line
girder and
24-25 G line
and H line
girders

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication

Test Room 4 &
5
/ 27-26 L line
girder and
24-25 G line
and H line
girders

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Server

Assembly
/ 25-26 L-K

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval
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Carrillo
Nestor Vargas
Rodas

Hot Work
Permit

Nashville
Fabrication Material

Storage
/ 25-26 L-K

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Test Room 4 &

5
/ 25-26 L-K

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Trestle 205

/ 25-26 L-K

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Mechanical

Room
/ 25-26 L-K

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Test Room 4 &

5
/ 25-26 L-K

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication

Cervantes
Rodriguez

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval
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Trestle 205
/ 26-25 K-J

Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

Hot Work
Permit

Nashville
Fabrication Mechanical

Room
/ 26-25 K-J

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Test Room 4 &

5
/ 26-25 K-J

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Trestle 205

/ 26-25 K-J

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Mechanical

Room
/ 26-25 K-J

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Test Room 4 &

5
/ 26-25 K-J

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval
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Nestor Vargas
Rodas

Hot Work
Permit

Nashville
Fabrication Trestle 205

/ 26-25 J-H

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Mechanical

Room
/ 26-25 J-H

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

Nashville
Fabrication Test Room 4 &

5
/ 26-25 J-H

Cervantes
Rodriguez
Constanza
Carrillo
Isaiah Lee
Smith
Jose Vazquez
Margarito
Carrillo
Nestor Vargas
Rodas

5:00 PM
8/10/2026

2:30 AM
8/11/2026

Pending
Approval

Hot Work
Permit

PCI Material
Storage
/ CL 24 L-G

Jason Herald
Jeff Swartz
Jon Becker

6:42 AM
8/10/2026

1:30 PM
8/10/2026

Expired

Hot Work
Permit

PCI Material
Storage
/ CL 22-23 H-G

Jason Herald
Jeff Swartz
Jon Becker

6:38 AM
8/10/2026

1:30 PM
8/10/2026

Expired

Hot Work
Permit

PCI
Office Area
/ CL-H-G 32-33

Jason Herald
Jeff Swartz
Jon Becker

11:25 AM
8/10/2026

1:30 PM
8/10/2026

Expired
Not StNot Stoppedopped
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