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PER-729385
Hot Work
Permit

PCI Material
Storage
/ CL-25-G-F

Alex Arellano
David Schack
Jason Herald
Jeff Swartz
Jon Becker

6:06 AM
10/31/2026

1:30 PM
10/31/2026

In Progress

PER-729352
Hot Work
Permit

PCI
Test room 1-2
/ Cl-27-30 K-G

Alex Arellano
David Schack
Jason Herald
Jeff Swartz
Jon Becker

6:01 AM
10/31/2026

1:30 PM
10/31/2026

In Progress

PER-729322
Hot Work
Permit

PCI Electrical
Room
/ CL_27-30-L-M

Alex Arellano
David Schack
Jason Herald
Jeff Swartz
Jon Becker

5:56 AM
10/31/2026

1:30 PM
10/31/2026

In Progress

PER-729396
Hot Work
Permit

Kirk Williams
Company

Server
Assembly
/ In test rooms
and under
trestle steel

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:27 AM
10/31/2026

3:00 PM
10/31/2026

In Progress

PER-729396
Hot Work
Permit

Kirk Williams
Company

Trestle 202
/ In test rooms
and under
trestle steel

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:27 AM
10/31/2026

3:00 PM
10/31/2026

In Progress

PER-729396
Hot Work
Permit

Kirk Williams
Company Trestle 205

/ In test rooms

Andrew Kates
Anthony
Colosimo
Brandon

6:27 AM
10/31/2026

3:00 PM
10/31/2026

In Progress
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and under
trestle steel

Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

PER-729396
Hot Work
Permit

Kirk Williams
Company

Test Room 9-10
/ In test rooms
and under
trestle steel

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:27 AM
10/31/2026

3:00 PM
10/31/2026

In Progress

PER-729396
Hot Work
Permit

Kirk Williams
Company

Trestle 201
/ In test rooms
and under
trestle steel

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:27 AM
10/31/2026

3:00 PM
10/31/2026

In Progress

PER-729396
Hot Work
Permit

Kirk Williams
Company

Trestle 203
/ In test rooms
and under
trestle steel

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves

6:27 AM
10/31/2026

3:00 PM
10/31/2026

In Progress
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Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

PER-729396
Hot Work
Permit

Kirk Williams
Company

Test Room 4-5
/ In test rooms
and under
trestle steel

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:27 AM
10/31/2026

3:00 PM
10/31/2026

In Progress

PER-729425
Hot Work
Permit

Nashville
Fabrication Test Room 4-5

/ Test Room 5

Cervantes
Rodriguez
Isaiah Lee
Smith
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
10/31/2026

3:30 PM
10/31/2026

In Progress

PER-729428
Hot Work
Permit

Nashville
Fabrication

Test Room 9-10
/ Testroom 5, 10

Cervantes
Rodriguez
Isaiah Lee
Smith
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
10/31/2026

3:30 PM
10/31/2026

In Progress

PER-729428
Hot Work
Permit

Nashville
Fabrication Test Room 4-5

/ Testroom 5, 10

Cervantes
Rodriguez
Isaiah Lee
Smith
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
10/31/2026

3:30 PM
10/31/2026

In Progress

PER-729389
CHOP Permit

Kirk Williams
Company

Andrew Kates
Anthony

6:00 AM
10/31/2026

4:00 PM
10/31/2026

In Progress
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Server
Assembly
/ Under trestle
and in test
rooms

Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

PER-729389
CHOP Permit

Kirk Williams
Company

Trestle 202
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/31/2026

4:00 PM
10/31/2026

In Progress

PER-729389
CHOP Permit

Kirk Williams
Company

Trestle 205
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/31/2026

4:00 PM
10/31/2026

In Progress

PER-729389
CHOP Permit

Kirk Williams
Company

Test Room 9-10
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon

6:00 AM
10/31/2026

4:00 PM
10/31/2026

In Progress
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Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

PER-729389
CHOP Permit

Kirk Williams
Company

Trestle 201
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/31/2026

4:00 PM
10/31/2026

In Progress

PER-729389
CHOP Permit

Kirk Williams
Company

Trestle 203
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/31/2026

4:00 PM
10/31/2026

In Progress

PER-729389
CHOP Permit

Kirk Williams
Company Test Room 4-5

/ Under trestle
and in test

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves

6:00 AM
10/31/2026

4:00 PM
10/31/2026

In Progress
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rooms

Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

PER-626495
Roof Access

Kirk Williams
Company Chiller Yard

/

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

7:21 AM
8/28/2026

2:22 PM
8/28/2027

Scheduled

PER-626495
Roof Access

Kirk Williams
Company

Roof
/

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

7:21 AM
8/28/2026

2:22 PM
8/28/2027

Scheduled

Hot Work
Permit

Kirk Williams
Company Chiller Yard

/ Rooftop

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar

6:30 AM
10/30/2026

1:30 PM
10/30/2026

Expired
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Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

Hot Work
Permit

Kirk Williams
Company

Roof
/ Rooftop

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:30 AM
10/30/2026

1:30 PM
10/30/2026

Expired

Hot Work
Permit

PCI Material
Storage
/ Pack out 752
CL-24

Alex Arellano
David Schack
Jason Herald
Jeff Swartz
Jon Becker

5:39 AM
10/30/2026

2:00 PM
10/30/2026

Expired

Hot Work
Permit

PCI
Office Area
/ CL-32-34-J-G

Alex Arellano
David Schack
Jason Herald
Jeff Swartz
Jon Becker

5:34 AM
10/30/2026

2:00 PM
10/30/2026

Expired

Hot Work
Permit

PCI Electrical
Room
/ CL-27-30-L-M

Alex Arellano
David Schack
Jason Herald
Jeff Swartz
Jon Becker

5:24 AM
10/30/2026

2:00 PM
10/30/2026

Expired

Roof Access
Kirk Williams
Company

Roof
/ roof

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey

6:30 AM
10/30/2026

2:00 PM
10/30/2026

Expired
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Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

Hot Work
Permit

PCI
Test Room 6-7
/ CL-27-30-F-G

Alex Arellano
David Schack
Jason Herald
Jeff Swartz
Jon Becker

5:31 AM
10/30/2026

2:00 PM
10/30/2026

Expired

Hot Work
Permit

PCI
Test room 1-2
/ CL-27-30-K-G

Alex Arellano
David Schack
Jason Herald
Jeff Swartz
Jon Becker

5:28 AM
10/30/2026

2:00 PM
10/30/2026

Expired

Hot Work
Permit

PCI Electrical
Room
/ CL-27-30-L-M

Alex Arellano
David Schack
Jason Herald
Jeff Swartz
Jon Becker

8:27 AM
10/30/2026

2:00 PM
10/30/2026

Expired

Roof Access
Kirk Williams
Company Chiller Yard

/ Rooftop

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:30 AM
10/30/2026

2:30 PM
10/30/2026

Expired

Roof Access
Kirk Williams
Company

Roof
/ Rooftop

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas

6:30 AM
10/30/2026

2:30 PM
10/30/2026

Expired
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Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

Hot Work
Permit

Kirk Williams
Company

Server
Assembly
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

3:00 PM
10/30/2026

Expired

Hot Work
Permit

Kirk Williams
Company

Trestle 202
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

3:00 PM
10/30/2026

Expired

Hot Work
Permit

Kirk Williams
Company

Trestle 205
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley

6:00 AM
10/30/2026

3:00 PM
10/30/2026

Expired
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Sarah
Campbell
Wade
Bowermaster

Hot Work
Permit

Kirk Williams
Company

Test Room 9-10
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

3:00 PM
10/30/2026

Expired

Hot Work
Permit

Kirk Williams
Company

Trestle 201
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

3:00 PM
10/30/2026

Expired

Hot Work
Permit

Kirk Williams
Company

Trestle 203
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell

6:00 AM
10/30/2026

3:00 PM
10/30/2026

Expired
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Wade
Bowermaster

Hot Work
Permit

Kirk Williams
Company

Test Room 4-5
/ Under trestle
and in test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

3:00 PM
10/30/2026

Expired

CHOP Permit
Kirk Williams
Company

Server
Assembly
/ Under the
trestle steel
and in the test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired

CHOP Permit
Kirk Williams
Company

Trestle 202
/ Under the
trestle steel
and in the test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired
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CHOP Permit
Kirk Williams
Company

Trestle 205
/ Under the
trestle steel
and in the test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired

CHOP Permit
Kirk Williams
Company

Test Room 9-10
/ Under the
trestle steel
and in the test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired

CHOP Permit
Kirk Williams
Company

Trestle 201
/ Under the
trestle steel
and in the test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired

CHOP Permit
Kirk Williams
Company

Trestle 203
/ Under the

Andrew Kates
Anthony

6:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired
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trestle steel
and in the test
rooms

Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

CHOP Permit
Kirk Williams
Company

Test Room 4-5
/ Under the
trestle steel
and in the test
rooms

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired

Hot Work
Permit

Nashville
Fabrication

Test Room 9-10
/ TestRoom 4 &
10

Cervantes
Rodriguez
Isaiah Lee
Smith
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired

Hot Work
Permit

Nashville
Fabrication Test Room 4-5

/ TestRoom 4 &
10

Cervantes
Rodriguez
Isaiah Lee
Smith
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired

Hot Work
Permit

Nashville
Fabrication

Test Room 9-10
/ Test room 5
and 10

Cervantes
Rodriguez
Isaiah Lee
Smith
Margarito
Carrillo
Nestor Vargas

7:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired
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Rodas

Hot Work
Permit

Nashville
Fabrication Test Room 4-5

/ Test room 5
and 10

Cervantes
Rodriguez
Isaiah Lee
Smith
Margarito
Carrillo
Nestor Vargas
Rodas

7:00 AM
10/30/2026

4:00 PM
10/30/2026

Expired

Ground
Disturbance
Permit

Amteck
Generator Yard
/ Manhole 1

Bailey Dye
Daniel Garcia
David Sikes
Eddie Cotton
EDGAR
HERINCX
Ethan Onan
Fidel Chavez
James Pratt
Jarrod
Shepherd
John Erwin
John London
Jose Angeles
Joseph Carter
Joshua Poyner
Karen Ream
Kyle Johnson
Luis Gonsalez
Michael
Conway
Nathan Onan
Nathaniel
Wheeler
Thomas Evans
Tom Cross

7:30 AM
10/30/2026

5:00 PM
10/30/2026

Expired

Hot Work
Permit

Amteck
Chiller Yard
/ Chiller Yard

Bailey Dye
Daniel Garcia
David Sikes
Eddie Cotton
EDGAR
HERINCX
Ethan Onan
Fidel Chavez
James Pratt
Jarrod
Shepherd
John Erwin
John London
Jose Angeles
Joseph Carter
Joshua Poyner
Karen Ream
Kyle Johnson
Luis Gonsalez
Michael
Conway
Nathan Onan
Nathaniel
Wheeler
Thomas Evans
Tom Cross

7:00 AM
10/30/2026

5:00 PM
10/30/2026

Expired

Ground
Disturbance

Woodford
Excavation

Graham Young
Jeremy Davis

7:30 AM
10/30/2026

5:00 PM
10/30/2026

Expired
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Permit
Chiller Yard
/

Ground
Disturbance
Permit

Woodford
Excavation Generator Yard

/

Graham Young
Jeremy Davis

7:30 AM
10/30/2026

5:00 PM
10/30/2026

Expired

CHOP Permit
Kirk Williams
Company Chiller Yard

/ Rooftop

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:30 AM
10/30/2026

5:30 PM
10/30/2026

Expired

CHOP Permit
Kirk Williams
Company

Roof
/ Rooftop

Andrew Kates
Anthony
Colosimo
Brandon
Singler
Brian Moeves
Eric George
Jeffrey Hollar
Jim Hood
Joey Thornhill
John Frey
Joshua
Friesner
Justin Ziegler
Nicholas
Tolbert
Patrick Holley
Sarah
Campbell
Wade
Bowermaster

6:30 AM
10/30/2026

5:30 PM
10/30/2026

Expired
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