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PER-602112
Walkable
Ceiling Permit

Swartley Bros
Walkable
Ceiling
/ Area D

Avery
Hunsberger
Jan Bialoboki
Jim McConnell
Rustam
Nurzhanov
Thomas
Trepiccione

6:32 AM
8/10/2026

2:32 PM
8/10/2026

In Progress

PER-602120
Structure
Penetration
Permit

Swartley Bros

Cure Mixing
/ From pallets
into cure
mixing

Avery
Hunsberger
Jan Bialoboki
Jim McConnell
Rustam
Nurzhanov
Thomas
Trepiccione

6:38 AM
8/10/2026

2:38 PM
8/10/2026

In Progress

PER-602048
Hot Work
Permit

L&L
Construction,
Inc

Loading Dock
/

Brian Rikli
Brian Schreier
Jeff Bower
Jesse Smith
Michael
Serafino
Reese Banman

5:36 AM
8/10/2026

3:00 PM
8/10/2026

Completed

PER-602051
Roof Access

Refrigeration
Design &
Services

Roof
/ TDL:
Optimization

Aaron Gormley
Dylan DeWitt
Francisco
Chacon
Jamie Hayslett
Joe Suwala
Josue Cedeno
Matt Landis
Scott Silvious

7:30 AM
8/10/2026

3:30 PM
8/10/2026

In Progress

PER-601841
Hot Work
Permit

NexGen
Contracting

Exterior
Expansion
/ Exterior Area
H

Abel Ramírez
Daniel Ramirez
Diego
Cardenas
Diego
Velazquez
Jack Stout
José luis
Gutiérrez
Juan De La
Cruz
Troy Helms

6:00 AM
8/10/2026

4:00 PM
8/10/2026

Scheduled

PER-602073
Roof Access

Brothers
Contracting
Service

Exterior
Expansion
/ Expansion

Maher LAMI
Steve Brown

6:30 AM
8/10/2026

4:00 PM
8/10/2026

Scheduled

PER-602234
Roof Access

Refrigeration
Design &
Services

Roof
/ National:
Optimization

Aaron Gormley
Dylan DeWitt
Francisco
Chacon
Jamie Hayslett
Joe Suwala
Josue Cedeno
Matt Landis
Scott Silvious

7:15 AM
8/10/2026

4:30 PM
8/10/2026

In Progress

PER-602293
Roof Access

Delta-T
Construction

Roof

Armando
Fierro
Dillon

7:45 AM
8/10/2026

4:40 PM
8/10/2026

Scheduled

Permit Board - Last Updated - 8/10/2026 2:18:40 PM - Clemens - Project Legacy Gray Construction

Generated on 8/10/2026 2:18:40 PM, by Hammertech 1 of 3



TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

/ Area G North
wall

Gnewuch
Elfie Keller
Guadalupe
Garcia
Jacqueline
Gamez
Marco Ruiz

PER-602293
Roof Access

Delta-T
Construction

Exterior
Expansion
/ Area G North
wall

Armando
Fierro
Dillon
Gnewuch
Elfie Keller
Guadalupe
Garcia
Jacqueline
Gamez
Marco Ruiz

7:45 AM
8/10/2026

4:40 PM
8/10/2026

Scheduled

PER-602085
Roof Access

Goyette
Mechanical Co Roof

/ Area GHJ

Jason OHara
John
Stefanowicz
Paul Klein
Stephen
Hatton
Steve Brown

7:10 AM
8/10/2026

5:03 PM
8/10/2026

Scheduled

PER-602085
Roof Access

Goyette
Mechanical Co

Exterior
Expansion
/ Area GHJ

Jason OHara
John
Stefanowicz
Paul Klein
Stephen
Hatton
Steve Brown

7:10 AM
8/10/2026

5:03 PM
8/10/2026

Scheduled

PER-602079
Hot Work
Permit

Goyette
Mechanical Co Roof

/ Area GHJ

Jason OHara
John
Stefanowicz
Paul Klein
Stephen
Hatton
Steve Brown

7:09 AM
8/10/2026

5:14 PM
8/10/2026

Scheduled

PER-602079
Hot Work
Permit

Goyette
Mechanical Co

Exterior
Expansion
/ Area GHJ

Jason OHara
John
Stefanowicz
Paul Klein
Stephen
Hatton
Steve Brown

7:09 AM
8/10/2026

5:14 PM
8/10/2026

Scheduled

PER-602262
Roof Access

Centimark
Roof
/ Roof D

David
Goldberg
Derrick Lane
John Tatkovsky
Josh Short
Michael Kirlew
Samuel Weber

7:33 AM
8/10/2026

7:33 PM
8/10/2026

Scheduled

Structure
Penetration
Permit

Refrigeration
Design &
Services

Roof
/ TDL:
Expansion
Roof

Aaron Gormley
Dylan DeWitt
Francisco
Chacon
Jamie Hayslett
Joe Suwala
Josue Cedeno

7:30 AM
8/10/2026

2:00 PM
8/10/2026

Expired
Not StNot Stoppedopped
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Matt Landis
Scott Silvious

Structure
Penetration
Permit

Refrigeration
Design &
Services

Exterior
Expansion
/ TDL:
Expansion
Roof

Aaron Gormley
Dylan DeWitt
Francisco
Chacon
Jamie Hayslett
Joe Suwala
Josue Cedeno
Matt Landis
Scott Silvious

7:30 AM
8/10/2026

2:00 PM
8/10/2026

Expired
Not StNot Stoppedopped
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