
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

PER-513763
Structure
Penetration
Permit

Serve Electric Area 3
/ On the roof
directly
Abouve m-2

Andrew Picot
Cameron
Oconnell
Chris Martinez
Jacob
Jennings
Jason Wilson
Kelsey Ryan
Kyle Spurling
Michael Best
Michael
Stephen
Paul Amesse
Robea Elsayed
Scott
Maruschak
Terry Firestine
Thomas
Bussott
Todd Andrews
William
Xuncax
zachary
anderson

7:30 AM
5/9/2026

5:30 PM
5/9/2026

Pending
Approval

PER-513767
Structure
Penetration
Permit

Serve Electric Area 3
/ 3rd floor
above m-2

Andrew Picot
Cameron
Oconnell
Chris Martinez
Jacob
Jennings
Jason Wilson
Kelsey Ryan
Kyle Spurling
Michael Best
Michael
Stephen
Paul Amesse
Robea Elsayed
Scott
Maruschak
Terry Firestine
Thomas
Bussott
Todd Andrews
William
Xuncax
zachary
anderson

10:00 AM
5/9/2026

5:30 PM
5/9/2026

Pending
Approval

PER-514433
Hot Work
Permit

Preston
Refrigeration

Roof Existing 2
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof / existing

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/9/2026

5:30 PM
5/9/2026

Scheduled

PER-514433
Hot Work
Permit

Preston
Refrigeration

Area 4
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof / existing

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick

7:00 AM
5/9/2026

5:30 PM
5/9/2026

Scheduled

Permit Board - Last Updated - 5/9/2026 10:07:20 AM - Clemens Food Group - Project Wolverine Gray Construction

Generated on 5/9/2026 10:07:20 AM, by Hammertech 1 of 6



TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

zMcGarrh

PER-514433
Hot Work
Permit

Preston
Refrigeration

Roof existing 1
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof / existing

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/9/2026

5:30 PM
5/9/2026

Scheduled

PER-514433
Hot Work
Permit

Preston
Refrigeration

Area 1
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof / existing

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/9/2026

5:30 PM
5/9/2026

Scheduled

PER-515035
Roof Access

Serve Electric
Area 4
/ Area H

Andrew Picot
Cameron
Oconnell
Chris Martinez
Jacob
Jennings
Jason Wilson
Kelsey Ryan
Kyle Spurling
Michael Best
Michael
Stephen
Paul Amesse
Robea Elsayed
Scott
Maruschak
Terry Firestine
Thomas
Bussott
Todd Andrews
William
Xuncax
zachary
anderson

6:26 AM
5/9/2026

5:30 PM
5/9/2026

Pending
Approval

PER-515066
Roof Access

Preston
Refrigeration

Roof Existing 2
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof and Area
H Carcass
cooler roof

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/9/2026

5:30 PM
5/9/2026

Scheduled

PER-515066
Roof Access

Preston
Refrigeration

Area 4
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof and Area
H Carcass
cooler roof

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/9/2026

5:30 PM
5/9/2026

Scheduled

Permit Board - Last Updated - 5/9/2026 10:07:20 AM - Clemens Food Group - Project Wolverine Gray Construction

Generated on 5/9/2026 10:07:20 AM, by Hammertech 2 of 6



TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

PER-515066
Roof Access

Preston
Refrigeration

Roof existing 1
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof and Area
H Carcass
cooler roof

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/9/2026

5:30 PM
5/9/2026

Scheduled

PER-515066
Roof Access

Preston
Refrigeration

Area 1
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof and Area
H Carcass
cooler roof

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/9/2026

5:30 PM
5/9/2026

Scheduled

PER-511111
Structure
Penetration
Permit

Serve Electric

Area 1
/ South
existing main
corridor, on the
far east end of
corridor just
after roll up
door

Andrew Picot
Cameron
Oconnell
Chris Martinez
Jacob
Jennings
Jason Wilson
Kelsey Ryan
Kyle Spurling
Michael Best
Michael
Stephen
Paul Amesse
Robea Elsayed
Scott
Maruschak
Terry Firestine
Thomas
Bussott
Todd Andrews
William
Xuncax
zachary
anderson

7:00 AM
5/9/2026

5:38 PM
5/9/2026

Scheduled

Request to
Energize/De-
energize

Serve Electric
Area 1
/ Area D

Andrew Picot
Cameron
Oconnell
Chris Martinez
Jacob
Jennings
Jason Wilson
Kelsey Ryan
Kyle Spurling
Michael Best
Michael
Stephen
Paul Amesse
Robea Elsayed
Scott
Maruschak
Terry Firestine
Thomas
Bussott
Todd Andrews
William
Xuncax

7:00 AM
5/10/2026

5:30 PM
5/11/2026

Pending
Approval
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zachary
anderson

Request to
Energize/De-
energize

Gray Solutions

Roof Existing 2
/ Offal
conveyor on
walkable
ceiling in
Existing plant

Nathan
Wienke
Nickolas
Clifton
Tanner
Hoogerheide

12:00 PM
5/8/2026

1:00 PM
5/8/2026

Expired

Hot Work
Permit

CSE Morse Area 2
/ Area J pre
existing combo
storage room

April Gauthier
Joe Passage
Jordan Blades
Justin
Peckham
Kevin Maurer
Ronnie Gates
Steven
Hochstedler

7:00 AM
5/8/2026

3:00 PM
5/8/2026

Expired

Hot Work
Permit

Goyette
Mechanical Co Area 2

/ Area D

Abbie Musick
Charles Collier
Douglas
Crowder
Eric Roesner
Josh Owens
kevin Dowling
Michael
Wallace
Scott Furlong
Steve Clancy

7:00 AM
5/8/2026

3:00 PM
5/8/2026

Expired

Hot Work
Permit

Midwest Steel
Area 4
/ Area J

Bret Shannon
Chris Sawyer
Devin
Chambers
Earl Greenlee
Jason Wills
Jesus Martines
John Runyan
Matt Moyski
Matthew
Sanders
Nathan Austin
Shawn
Smallwood

7:00 AM
5/8/2026

4:00 PM
5/8/2026

Expired

Request to
Energize/De-
energize

Serve Electric
Area 3
/

Andrew Picot
Cameron
Oconnell
Chris Martinez
Jacob
Jennings
Jason Wilson
Kelsey Ryan
Kyle Spurling
Michael Best
Michael
Stephen
Paul Amesse
Robea Elsayed
Scott
Maruschak
Terry Firestine

12:30 PM
5/8/2026

4:30 PM
5/8/2026

Expired
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Thomas
Bussott
Todd Andrews
William
Xuncax
zachary
anderson

Hot Work
Permit

Preston
Refrigeration

Roof Existing 2
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof / existing

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/8/2026

5:30 PM
5/8/2026

Expired

Hot Work
Permit

Preston
Refrigeration

Area 4
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof / existing

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/8/2026

5:30 PM
5/8/2026

Expired

Hot Work
Permit

Preston
Refrigeration

Roof existing 1
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof / existing

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/8/2026

5:30 PM
5/8/2026

Expired

Hot Work
Permit

Preston
Refrigeration

Area 1
/ Area M ASRS
Freezer/Cooler
Penthouse/
Roof / existing

Buck zJohnson
Clyde Offutt
George
Cunningham
John Pearson
Lester
Plasencia
Patrick
zMcGarrh

7:00 AM
5/8/2026

5:30 PM
5/8/2026

Expired

Request to
Energize/De-
energize

Serve Electric Area 4
/ M-8 Electrical
Room

Andrew Picot
Cameron
Oconnell
Chris Martinez
Jacob
Jennings
Jason Wilson
Kelsey Ryan
Kyle Spurling
Michael Best
Michael
Stephen
Paul Amesse
Robea Elsayed
Scott
Maruschak
Terry Firestine
Thomas
Bussott

12:00 PM
5/8/2026

5:30 PM
5/8/2026

Expired
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Todd Andrews
William
Xuncax
zachary
anderson

Roof Access Serve Electric
Area 4
/ Area H

Andrew Picot
Cameron
Oconnell
Chris Martinez
Jacob
Jennings
Jason Wilson
Kelsey Ryan
Kyle Spurling
Michael Best
Michael
Stephen
Paul Amesse
Robea Elsayed
Scott
Maruschak
Terry Firestine
Thomas
Bussott
Todd Andrews
William
Xuncax
zachary
anderson

6:27 AM
5/8/2026

5:30 PM
5/8/2026

Expired
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