
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

PER-444105
Ground
Disturbance
Permit

Calpak
Landscape Inc

East
/ South east

Jose Luis
Pulido

7:30 AM
12/15/2025

2:30 PM
12/15/2025

In Progress

PER-444105
Ground
Disturbance
Permit

Calpak
Landscape Inc

South
/ South east

Jose Luis
Pulido

7:30 AM
12/15/2025

2:30 PM
12/15/2025

In Progress

PER-444032
Roof Access

Alliance
Industrial
Refrigeration
Services Inc

East
/ Maruchan
roof

Christa Palma
Daniel Bryant
Jaime Perez
Parker Esquivel
Xiaojie Fu

5:00 AM
12/15/2025

3:30 PM
12/15/2025

Scheduled

PER-444092
Hot Work
Permit

Adams Iron Co
Inc

East
/ Roof Stairs

Daniel
Colasurdo
GILBERT
TRIANA
Jose Vega
Rafael
Gutierrez
Shannon
Bryant

6:00 AM
12/15/2025

3:30 PM
12/15/2025

Scheduled

PER-444092
Hot Work
Permit

Adams Iron Co
Inc

South
/ Roof Stairs

Daniel
Colasurdo
GILBERT
TRIANA
Jose Vega
Rafael
Gutierrez
Shannon
Bryant

6:00 AM
12/15/2025

3:30 PM
12/15/2025

Scheduled

PER-444092
Hot Work
Permit

Adams Iron Co
Inc

North
/ Roof Stairs

Daniel
Colasurdo
GILBERT
TRIANA
Jose Vega
Rafael
Gutierrez
Shannon
Bryant

6:00 AM
12/15/2025

3:30 PM
12/15/2025

Scheduled

PER-444092
Hot Work
Permit

Adams Iron Co
Inc

West
/ Roof Stairs

Daniel
Colasurdo
GILBERT
TRIANA
Jose Vega
Rafael
Gutierrez
Shannon
Bryant

6:00 AM
12/15/2025

3:30 PM
12/15/2025

Scheduled

PER-444101
Ground
Disturbance
Permit

R-3 Contractor
inc

East
/ West
entrance to
pump house.
Barranca
retaining wall

Jacob Benthal
Juan Fitch

6:12 AM
12/15/2025

4:30 PM
12/15/2025

Scheduled

PER-444101
Ground

R-3 Contractor
inc

South
/ West

Jacob Benthal
Juan Fitch

6:12 AM
12/15/2025

4:30 PM
12/15/2025

Scheduled
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Disturbance
Permit

entrance to
pump house.
Barranca
retaining wall

PER-444101
Ground
Disturbance
Permit

R-3 Contractor
inc

North
/ West
entrance to
pump house.
Barranca
retaining wall

Jacob Benthal
Juan Fitch

6:12 AM
12/15/2025

4:30 PM
12/15/2025

Scheduled

PER-444101
Ground
Disturbance
Permit

R-3 Contractor
inc

West
/ West
entrance to
pump house.
Barranca
retaining wall

Jacob Benthal
Juan Fitch

6:12 AM
12/15/2025

4:30 PM
12/15/2025

Scheduled

PER-444067
Hot Work
Permit

Western
Partitions Inc.

East
/ Warehouse

Jack Frazier
Jeremy Larsen
Jerrud Wilson
Mike Muster
Ramiro
Alvarado
Steven Mudd

5:47 AM
12/15/2025

5:00 PM
12/15/2025

Scheduled

PER-444067
Hot Work
Permit

Western
Partitions Inc.

North
/ Warehouse

Jack Frazier
Jeremy Larsen
Jerrud Wilson
Mike Muster
Ramiro
Alvarado
Steven Mudd

5:47 AM
12/15/2025

5:00 PM
12/15/2025

Scheduled

PER-444084
Hot Work
Permit

ACCO
Engineered
Systems Inc

West
/ Buildiing C

Andre
Galloway
Ben
Broughton
Brendan Lloyd
Dennis
Schummer
Dylan Ross
Hector Alarcon
Jordon Ford
Juan
Norzagaray
Leonardo
Lopez
Michael Kaczur
Octavio Cruz
Orlando Vega
Rodolfo
Zamora
Travis
Henschel

6:30 AM
12/15/2025

5:30 PM
12/15/2025

Scheduled

PER-444116
Roof Access

ACCO
Engineered
Systems Inc

East
/ Building A,B
& C

Andre
Galloway
Ben
Broughton
Brendan Lloyd
Dennis
Schummer
Dylan Ross
Hector Alarcon

6:30 AM
12/15/2025

5:30 PM
12/15/2025

Scheduled
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Jordon Ford
Juan
Norzagaray
Leonardo
Lopez
Michael Kaczur
Octavio Cruz
Orlando Vega
Rodolfo
Zamora
Travis
Henschel

PER-444116
Roof Access

ACCO
Engineered
Systems Inc

South
/ Building A,B
& C

Andre
Galloway
Ben
Broughton
Brendan Lloyd
Dennis
Schummer
Dylan Ross
Hector Alarcon
Jordon Ford
Juan
Norzagaray
Leonardo
Lopez
Michael Kaczur
Octavio Cruz
Orlando Vega
Rodolfo
Zamora
Travis
Henschel

6:30 AM
12/15/2025

5:30 PM
12/15/2025

Scheduled

PER-444116
Roof Access

ACCO
Engineered
Systems Inc

North
/ Building A,B
& C

Andre
Galloway
Ben
Broughton
Brendan Lloyd
Dennis
Schummer
Dylan Ross
Hector Alarcon
Jordon Ford
Juan
Norzagaray
Leonardo
Lopez
Michael Kaczur
Octavio Cruz
Orlando Vega
Rodolfo
Zamora
Travis
Henschel

6:30 AM
12/15/2025

5:30 PM
12/15/2025

Scheduled

PER-444116
Roof Access

ACCO
Engineered
Systems Inc

West
/ Building A,B
& C

Andre
Galloway
Ben
Broughton
Brendan Lloyd
Dennis
Schummer
Dylan Ross
Hector Alarcon
Jordon Ford
Juan

6:30 AM
12/15/2025

5:30 PM
12/15/2025

Scheduled
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Norzagaray
Leonardo
Lopez
Michael Kaczur
Octavio Cruz
Orlando Vega
Rodolfo
Zamora
Travis
Henschel

PER-444114
Hot Work
Permit

ACCO
Engineered
Systems Inc

West
/ Area C
Mezzanine

Andre
Galloway
Ben
Broughton
Brendan Lloyd
Dennis
Schummer
Dylan Ross
Hector Alarcon
Jordon Ford
Juan
Norzagaray
Leonardo
Lopez
Michael Kaczur
Octavio Cruz
Orlando Vega
Rodolfo
Zamora
Travis
Henschel

6:30 AM
12/15/2025

6:00 PM
12/15/2025

Scheduled

Hot Work
Permit

Western
Partitions Inc.

East
/ Area A Area B

Jack Frazier
Jeremy Larsen
Jerrud Wilson
Mike Muster
Ramiro
Alvarado
Steven Mudd

5:21 AM
12/14/2025

4:30 PM
12/14/2025

Expired
Not StNot Stoppedopped

Hot Work
Permit

Western
Partitions Inc.

North
/ Area A Area B

Jack Frazier
Jeremy Larsen
Jerrud Wilson
Mike Muster
Ramiro
Alvarado
Steven Mudd

5:21 AM
12/14/2025

4:30 PM
12/14/2025

Expired
Not StNot Stoppedopped
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