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PER-555975
Hot Work
Permit

Nashville
Fabrication

North East
/ seq 100-300,
400

Antonio
Blancas
Jorge Campos
Mauricio Avila
Ortiz

7:00 AM
6/29/2026

5:30 PM
6/29/2026

Scheduled

PER-555975
Hot Work
Permit

Nashville
Fabrication South West

/ seq 100-300,
400

Antonio
Blancas
Jorge Campos
Mauricio Avila
Ortiz

7:00 AM
6/29/2026

5:30 PM
6/29/2026

Scheduled

PER-555975
Hot Work
Permit

Nashville
Fabrication North West

/ seq 100-300,
400

Antonio
Blancas
Jorge Campos
Mauricio Avila
Ortiz

7:00 AM
6/29/2026

5:30 PM
6/29/2026

Scheduled

PER-555975
Hot Work
Permit

Nashville
Fabrication West

/ seq 100-300,
400

Antonio
Blancas
Jorge Campos
Mauricio Avila
Ortiz

7:00 AM
6/29/2026

5:30 PM
6/29/2026

Scheduled

PER-555975
Hot Work
Permit

Nashville
Fabrication East

/ seq 100-300,
400

Antonio
Blancas
Jorge Campos
Mauricio Avila
Ortiz

7:00 AM
6/29/2026

5:30 PM
6/29/2026

Scheduled

PER-555975
Hot Work
Permit

Nashville
Fabrication South East

/ seq 100-300,
400

Antonio
Blancas
Jorge Campos
Mauricio Avila
Ortiz

7:00 AM
6/29/2026

5:30 PM
6/29/2026

Scheduled

PER-556731
Ground
Disturbance
Permit

Procon Inc.
South East
/ Control Room

David Salazar
Joe Kendrick
Oliver Sanchez

9:44 AM
6/29/2026

9:44 AM
7/2/2026

Pending
Approval

Ground
Disturbance
Permit

Recore
Electrical

North East
/ MSB 1,2,3

Jorge Iván
Andrades
Gómez
Kasey Boring
Monique Miro
Shannon
Nickles

7:07 AM
6/29/2026

5:00 PM
6/29/2026

Expired
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