
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

PER-413418
Ground
Disturbance
(File Upload
Only)

D & L
Surveying

Phase 1-Trailer
City
/ Site wide

Dylan Wilks
12:29 PM
10/8/2025

12:30 PM
10/10/2025

In Progress

PER-413418
Ground
Disturbance
(File Upload
Only)

D & L
Surveying

Phase 2-Trailer
City
/ Site wide

Dylan Wilks
12:29 PM
10/8/2025

12:30 PM
10/10/2025

In Progress

PER-413418
Ground
Disturbance
(File Upload
Only)

D & L
Surveying

Access Road
/ Site wide

Dylan Wilks
12:29 PM
10/8/2025

12:30 PM
10/10/2025

In Progress

PER-413418
Ground
Disturbance
(File Upload
Only)

D & L
Surveying

Building Pad-
Main
/ Site wide

Dylan Wilks
12:29 PM
10/8/2025

12:30 PM
10/10/2025

In Progress

Ground
Disturbance
Permit

STRACK INC
Access Road
/ Site wide

Bob Thurman
Chadd Wilson
Cody
neighbors
Kaine Hoffman
Logan Busby

8:28 AM
10/8/2025

5:30 PM
10/8/2025

Expired
Not StNot Stoppedopped

Ground
Disturbance
Permit

STRACK INC
Building Pad-
Main
/ Site wide

Bob Thurman
Chadd Wilson
Cody
neighbors
Kaine Hoffman
Logan Busby

8:28 AM
10/8/2025

5:30 PM
10/8/2025

Expired
Not StNot Stoppedopped

Ground
Disturbance
Permit

STRACK INC
Access Road
/ North area of
site

Bob Thurman
Chadd Wilson
Cody
neighbors
Kaine Hoffman
Logan Busby

7:00 AM
10/8/2025

5:30 PM
10/8/2025

Expired
Not StNot Stoppedopped

Ground
Disturbance
Permit

STRACK INC

Building Pad-
Main
/ North area of
site

Bob Thurman
Chadd Wilson
Cody
neighbors
Kaine Hoffman
Logan Busby

7:00 AM
10/8/2025

5:30 PM
10/8/2025

Expired
Not StNot Stoppedopped

Ground
Disturbance
Permit

STRACK INC
Access Road
/ North temp
pond

Bob Thurman
Chadd Wilson
Cody
neighbors
Kaine Hoffman
Logan Busby

7:00 AM
10/8/2025

5:30 PM
10/8/2025

Expired
Not StNot Stoppedopped

Ground
Disturbance
Permit

STRACK INC

Building Pad-
Main
/ North temp
pond

Bob Thurman
Chadd Wilson
Cody
neighbors
Kaine Hoffman
Logan Busby

7:00 AM
10/8/2025

5:30 PM
10/8/2025

Expired
Not StNot Stoppedopped
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