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PER-556390
Hot Work
Permit

Midwest Steel

Building Pad-
Main
/ Sequence
101&102

Cornelius
Jenkins
Dino Bice
Dustin Lovett
Dustin Robach
Jeffrey Wu
Jeremiah
Johnson
Jesus
Castorena
Jorge
Hernandez
Castelan
Joshua Ayer
Justin
Tarantino
Kalob Wilson
Matthew
Sanders
Michael
Shireman
Thomas
Uptagrafft
Wes Waltman

5:00 AM
6/29/2026

4:50 PM
6/29/2026

Scheduled

PER-556986
Ground
Disturbance
Permit

Gray
Construction

Access Road
/ Access road
to onsite

(No Nominated
Rep)

11:59 AM
6/29/2026

5:00 PM
6/29/2026

Scheduled

PER-556574
Hot Work
Permit

Midwest Steel
Building Pad-
Main
/ Area F

Cornelius
Jenkins
Dino Bice
Dustin Lovett
Dustin Robach
Jeffrey Wu
Jeremiah
Johnson
Jesus
Castorena
Jorge
Hernandez
Castelan
Joshua Ayer
Justin
Tarantino
Kalob Wilson
Matthew
Sanders
Michael
Shireman
Thomas
Uptagrafft
Wes Waltman

8:05 AM
6/29/2026

5:05 PM
6/29/2026

Scheduled

PER-556982
Ground
Disturbance
Permit

Heycon LLC
Building Pad-
Main
/ Area D

Abby Chavez
Ezequiel
Aguilar
Ryan Falk
Spencer Clark
Ted Bertram

2:13 PM
6/29/2026

5:13 PM
6/29/2026

In Progress

PER-556286
Ground
Disturbance
Permit

New
Dimensions

Building Pad-
Main
/ Southeast
area

Bob Thurman
Francisco
guevara
Tucker Barrack

7:00 AM
6/29/2026

5:30 PM
6/29/2026

Scheduled
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PER-556299
Ground
Disturbance
Permit

STRACK INC

Building Pad-
Main
/ Southeast
area

Chadd Wilson
Cody
neighbors
Kaine Hoffman
Logan Busby
Travis
Landrum

7:00 AM
6/29/2026

5:30 PM
6/29/2026

Scheduled

PER-556326
Ground
Disturbance
Permit

Herlocker
Mechanical
Systems, Inc

Building Pad-
Main
/

Andy Hempton
Chuck Etters
Horacio Sisa
Jack
Henderson
Kenes Leonel
Ronquillo
Larry Anderson
Veronica
Miranda

7:30 AM
6/29/2026

5:30 PM
6/29/2026

Scheduled

PER-556294
Ground
Disturbance
Permit

STRACK INC
Building Pad-
Main
/ Site wide

Chadd Wilson
Cody
neighbors
Kaine Hoffman
Logan Busby
Travis
Landrum

7:00 AM
6/29/2026

5:30 PM
6/29/2026

Scheduled

PER-556371
Ground
Disturbance
Permit

Heycon LLC
Building Pad-
Main
/ AREA A

Abby Chavez
Ezequiel
Aguilar
Ryan Falk
Spencer Clark
Ted Bertram

6:55 AM
6/29/2026

6:00 PM
6/29/2026

Scheduled

PER-556422
Ground
Disturbance
Permit

Heycon LLC
Building Pad-
Main
/ AREA B

Abby Chavez
Ezequiel
Aguilar
Ryan Falk
Spencer Clark
Ted Bertram

7:05 AM
6/29/2026

6:00 PM
6/29/2026

Scheduled

PER-556467
Ground
Disturbance
Permit

Heycon LLC
Building Pad-
Main
/ AREA C

Abby Chavez
Ezequiel
Aguilar
Ryan Falk
Spencer Clark
Ted Bertram

7:08 AM
6/29/2026

6:00 PM
6/29/2026

Scheduled

PER-556355
Ground
Disturbance
Permit

Recore
Electrical

Building Pad-
Main
/ Excavating for
underground
conduit in area
k, and outside
H on column
22 and 23

Chris White
Christopher
DeGruchy
Dalton Scott
Danny Perry
Derek Dean
Jacob Lawing-
Cobb

6:39 AM
6/29/2026

6:30 PM
6/29/2026

Scheduled

PER-556512
Ground
Disturbance
Permit

Recore
Electrical

Building Pad-
Main
/ Next to
switch gear

Chris White
Christopher
DeGruchy
Dalton Scott
Danny Perry
Derek Dean
Jacob Lawing-
Cobb

7:39 AM
6/29/2026

7:00 PM
6/29/2026

Scheduled
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Roof Access
Icon
Mechanical

Building Pad-
Main
/ AREA 1
SEQ-100-area 3
seq-200-204

Adan Miranda
Colton Crocker
Jeremy Mahala
Jeremy Phillips
Matthew Shell
Veronica
Miranda

7:00 AM
6/29/2026

4:30 PM
6/29/2026

Expired

Structure
Penetration
Permit

Icon
Mechanical

Building Pad-
Main
/ AREA 1
SEQ-100-AREA
3 SEQ-200-204

Adan Miranda
Colton Crocker
Jeremy Mahala
Jeremy Phillips
Matthew Shell
Veronica
Miranda

7:00 AM
6/29/2026

4:30 PM
6/29/2026

Expired

Hot Work
Permit

Midwest Steel
Building Pad-
Main
/ 202,205

Cornelius
Jenkins
Dino Bice
Dustin Lovett
Dustin Robach
Jeffrey Wu
Jeremiah
Johnson
Jesus
Castorena
Jorge
Hernandez
Castelan
Joshua Ayer
Justin
Tarantino
Kalob Wilson
Matthew
Sanders
Michael
Shireman
Thomas
Uptagrafft
Wes Waltman

7:15 AM
6/29/2026

4:45 PM
6/29/2026

Expired
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