
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

PER-575613
Ground
Disturbance
Permit

T&M Concrete
Building Pad
/ Perimeter

Anthony
Raygoza
Mark Witmer

12:21 PM
7/17/2026

12:21 PM
7/21/2026

Completed

PER-578603
Ground
Disturbance
Permit

Andale
Construction Site (West)

/ West side of
caramel

Cassidy Black
Clayton
Spencer
Phillip
Boudreaux
Wyatt Pryor

6:41 AM
7/21/2026

4:30 PM
7/21/2026

Pending
Approval

PER-578245
Ground
Disturbance
Permit

Andale
Construction Site (South)

/

Cassidy Black
Clayton
Spencer
Phillip
Boudreaux
Wyatt Pryor

7:00 AM
7/21/2026

5:00 PM
7/21/2026

In Progress

PER-578245
Ground
Disturbance
Permit

Andale
Construction Site (East)

/

Cassidy Black
Clayton
Spencer
Phillip
Boudreaux
Wyatt Pryor

7:00 AM
7/21/2026

5:00 PM
7/21/2026

In Progress

PER-578433
Ground
Disturbance
Permit

T&M Concrete
Building Pad
/ Building pad

Anthony
Raygoza
Mark Witmer

5:49 AM
7/21/2026

5:49 AM
7/22/2026

In Progress

Ground
Disturbance
Permit

Jaes Electric
Site (North)
/ Sign

Brett Boyles
7:59 AM
7/20/2026

5:00 PM
7/20/2026

Expired

Ground
Disturbance
Permit

Andale
Construction Site (South)

/

Cassidy Black
Clayton
Spencer
Phillip
Boudreaux
Wyatt Pryor

7:00 AM
7/20/2026

5:00 PM
7/20/2026

Expired

Ground
Disturbance
Permit

Andale
Construction Site (West)

/ West of
Caramel

Cassidy Black
Clayton
Spencer
Phillip
Boudreaux
Wyatt Pryor

10:03 AM
7/20/2026

6:00 PM
7/20/2026

Expired

Ground
Disturbance
Permit

T&M Concrete
Building Pad
/ Building pad

Anthony
Raygoza
Mark Witmer

6:14 AM
7/20/2026

6:14 AM
7/21/2026

Expired
Not StNot Stoppedopped
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