
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Exclusion Zone
Work Permit

Cosco Fire
Protection, Inc.

D
/ J-line

Brian Hoyle
Lonnie Kuehne
Matt Carr

6:00 AM
10/26/2026

2:00 PM
10/30/2026

Expired

Roof Access
Brycon
Corporation

D
/ VCU's above
admin

Briggor
Mendenhall
David Castro
Demaster
Survine V
Kevin Andrew
Kyle Tiffin
Paul Stewart
Rudy Gonzales

6:30 AM
10/30/2026

3:00 PM
10/30/2026

Expired

Roof Access
Brycon
Corporation

D
/ VCU's above
admin

Briggor
Mendenhall
David Castro
Demaster
Survine V
Kevin Andrew
Kyle Tiffin
Paul Stewart
Rudy Gonzales

6:30 AM
10/30/2026

3:00 PM
10/30/2026

Expired

Roof Access
Brycon
Corporation

C
/ CHO3 chillers

Briggor
Mendenhall
David Castro
Demaster
Survine V
Kevin Andrew
Kyle Tiffin
Paul Stewart
Rudy Gonzales

7:00 AM
10/30/2026

3:00 PM
10/30/2026

Expired

Ground
Disturbance
Permit

Granite
Construction

K
/ Exterior north
/ west

Andrew
Howard
Andrew
Hudacko
Arthur Shaw
Bryan Hallauer
Carsyn
Hendriks
Casey Dwyer
Daniel Bagan
Gabriel Ruiz
Ramirez
Jaime Garcia
Alejandre
Jesus Perez-
Hernandez
John
Carpenter
Jorge Moreno
Josue Martinez
Santos
Juan Rangel
Kelly Lawson
kolby gooder
Lauren A
Williams
Nicholas
Frankoski
Patrick
Frankoski
Ricardo
Valadez
Roderick

5:30 AM
10/19/2026

3:30 PM
10/30/2026

Expired
Not StNot Stoppedopped
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Sanders
Ryan Gilbert
Seluini Havosi
Ted Rodarte
wendell parks

Roof Access Kodiak Roofing
G
/ Kodiak roof
rno6

Alexis Ruiz
Ana Chacon
Brian Estrada
Evan Banks
Omar Pacheco
Steve Floyd

7:00 AM
10/30/2026

3:30 PM
10/30/2026

Expired
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