
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Hot Work
Permit

GVC LLC

RNO 5 Outside
Building
/ South central
section off the
building pad in
the boneyard

Adalberto
Padilla
Eduardo
Alvarado
Navarro
Fernando
Hernandez
Julian Aguayo
De Leon
Luis Duro
Coello
Luis
Hernandez
Zachary
Walker

7:00 AM
1/17/2025

10:00 AM
1/17/2025

Expired

Hot Work
Permit

GVC LLC RNO 5 Outside
Building
/ On section E
and L

Adalberto
Padilla
Eduardo
Alvarado
Navarro
Fernando
Hernandez
Julian Aguayo
De Leon
Luis Duro
Coello
Luis
Hernandez
Zachary
Walker

7:00 AM
1/17/2025

10:00 AM
1/17/2025

Expired

Hot Work
Permit

GVC LLC RNO 5 Outside
Building
/ On section F
and M

Adalberto
Padilla
Eduardo
Alvarado
Navarro
Fernando
Hernandez
Julian Aguayo
De Leon
Luis Duro
Coello
Luis
Hernandez
Zachary
Walker

7:15 AM
1/17/2025

10:15 AM
1/17/2025

Expired

Ground
Disturbance
Permit

Reno-Tahoe
Construction
Inc.

RNO 5 Outside
Building
/ North side
NAP 5

Cameron
Lafferty
Daniel
Anderson
Donald
Burgess
James Evans
Jeff House
Jeffrey
Mullinax
Juan Figueroa
Dominguez
nick morelli
Tabitha Maher

6:30 AM
1/17/2025

2:30 PM
1/17/2025

Expired

Ground
Disturbance
Permit

Granite
Construction RNO 5 Outside

Building

Andrew
Howard
Andrew
Hudacko

7:30 AM
1/17/2025

5:00 PM
1/17/2025

Expired
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/ West side of
pad - outside
(Section A)

Jose Anguiano
Kyle (Granite
Construction)
Harlan
Patrick Evans
Ryan Gilbert
Willis Turner
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