
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

PER-468594
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 114
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468594
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1213
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468594
Hot Work
Permit

Legacy
Finishes Group 1st Floor

Distillery BAR
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468594
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 110
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468594
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1212
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468594
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Open
Office
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468594
Hot Work
Permit

Legacy
Finishes Group 2nd Floor

Distillery Lab
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468594
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 113
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468594
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1211
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled
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PER-468595
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 114
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468595
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1213
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468595
Hot Work
Permit

Legacy
Finishes Group 1st Floor

Distillery BAR
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468595
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 110
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468595
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1212
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468595
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Open
Office
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468595
Hot Work
Permit

Legacy
Finishes Group 2nd Floor

Distillery Lab
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468595
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 113
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468595
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1211
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled
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PER-468593
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 114
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468593
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1213
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468593
Hot Work
Permit

Legacy
Finishes Group 1st Floor

Distillery BAR
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468593
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 110
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468593
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1212
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468593
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Open
Office
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468593
Hot Work
Permit

Legacy
Finishes Group 2nd Floor

Distillery Lab
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468593
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 113
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468593
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1211
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled
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PER-468596
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 114
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468596
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1213
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468596
Hot Work
Permit

Legacy
Finishes Group 1st Floor

Distillery BAR
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468596
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 110
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468596
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1212
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468596
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Open
Office
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468596
Hot Work
Permit

Legacy
Finishes Group 2nd Floor

Distillery Lab
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468596
Hot Work
Permit

Legacy
Finishes Group

1st Floor
Distillery
Conference 113
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled

PER-468596
Hot Work
Permit

Legacy
Finishes Group

2nd Floor
Distillery Office
1211
/

Hector
Ramirez
Moises Solís
Rubio Martinez
Trevor
Stearman

7:00 AM
2/16/2026

6:00 PM
3/14/2026

Scheduled
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Hot Work
Permit

Hussung
Mechanical
Contractors,
Inc.

1st Floor
Distillery
Restroom
/ First floor
distillery
restrooms and
office area

BRYAN BOONE
Eric Woolley
Hunter Gomez
Jason Mullins
Jay Million
Jerry Denson
Jesse Guzman
Mark Ross
Milan Taseski
Oscar Moran
Richie Cannon
Stephen Seale

6:51 AM
3/3/2026

3:00 PM
3/3/2026

Expired

Hot Work
Permit

Amteck

Dry House 1st
Floor
/ Outside south
(silo area and
inside first
floor columns
lines

Clario
Nieuenkirk
Dillion Cantrell
Joshua Poyner
Kenan
Adamson
Kyle Johnson
Len Lawson
Matt Roberts
Refugio Rivera
Rogelio
Rodriguez
Steven Grimes
Tom Cross

7:42 AM
3/3/2026

4:00 PM
3/3/2026

Expired
Not StNot Stoppedopped

Hot Work
Permit

Amteck

Dry House
/ Outside south
(silo area and
inside first
floor columns
lines

Clario
Nieuenkirk
Dillion Cantrell
Joshua Poyner
Kenan
Adamson
Kyle Johnson
Len Lawson
Matt Roberts
Refugio Rivera
Rogelio
Rodriguez
Steven Grimes
Tom Cross

7:42 AM
3/3/2026

4:00 PM
3/3/2026

Expired
Not StNot Stoppedopped

Hot Work
Permit

Superior Steel Dry House 2nd
Floor
/ Dry house

Lee Dennison
Roger Darwish

7:21 AM
3/3/2026

4:21 PM
3/3/2026

Expired
Not StNot Stoppedopped

Hot Work
Permit

Schardein
Dry House 1st
Floor
/ Boiler house,
dry house and
distillery

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton
Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired

Hot Work
Permit

Schardein Dry House 3rd
Floor
/ Boiler house,
dry house and

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired
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distillery

Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

Hot Work
Permit

Schardein Dry House
/ Boiler house,
dry house and
distillery

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton
Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired

Hot Work
Permit

Schardein

1st Floor
Distillery
Coolers
/ Boiler house,
dry house and
distillery

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton
Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired

Hot Work
Permit

Schardein Boiler House
/ Boiler house,
dry house and
distillery

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton
Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired

Hot Work
Permit

Schardein

2nd Floor
Distillery
Fermenting
/ Boiler house,
dry house and
distillery

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton
Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired

Hot Work
Permit

Schardein

1st Floor
Distillery
Fermenting
/ Boiler house,
dry house and
distillery

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton
Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired

Hot Work
Permit

Schardein 1st Floor
Distillery
Mechanical
Room

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired
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/ Boiler house,
dry house and
distillery

Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

Hot Work
Permit

Schardein

1st Floor
Distillery
Cookers
/ Boiler house,
dry house and
distillery

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton
Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired

Hot Work
Permit

Schardein

1st Floor
Distillery
Waste Tank
Room
/ Boiler house,
dry house and
distillery

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton
Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired

Hot Work
Permit

Schardein
Dry House 2nd
Floor
/ Boiler house,
dry house and
distillery

Bryan Weis
Colby Ryan
Dawn
Thornton
Joe
McNaughton
Jordon Clay
Joshua Beam
Malachi Kleber
Noah Wilson

6:28 AM
3/3/2026

5:30 PM
3/3/2026

Expired

Roof/Decking
Access Permit

American
Roofing &
Metal Co. Distillery Exp.

/ Still house

Belem White
Chad Wright
Darrin
Hubbard
Douglas
Pearson
Edgar
Hermosillo
James Smith
Matt Marshall
Rafael Olvera

8:00 AM
3/3/2026

6:00 PM
3/3/2026

Expired
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